

PRODUCT MANAGEMENT

HAMMER & STEEL BUSINESS
CENTRAL IMPLEMENTATION

SPRINT 1 WEEK 3 SHOW AND TELL

July 7th , 2025



AGENDA

- Key Requirements and Decisions
- Goals for this Sprint
- Future Goals
- Demo
- Show and Tell Recap
- Homework



Process Flow Planned Progress

Planned DESIGN
completion for current
sprint



Process Flow	Sprint 1	Sprint 2	Sprint 3
Consumable Inventory Management	50%	75%	100%
Finished goods product management	50%	75%	100%
Parts Item Management	75%	100%	100%

3 | SHOW AND TELL – PRODUCT MANAGEMENT - SPRINT 1



KEY REQUIREMENTS & DECISIONS

SPRINT 1 | WEEK 3 | SHOW & TELL



Key Requirements

Here is recap of key requirements discovered so far as part of sprint 1 shadowing.

Description	Priority	Owner
Track consumables with no. Series and locations	Med	H&S Team
Track order numbers, types, and locations for inventory in an efficient manner	Med	H&S Team
Categorize parts by manufacturing number and part type	Med	H&S Team
Bulk upload of new parts number in the system	Med	H&S Team
Connect related parts from different vendors	Med	H&S Team
Enhanced tracking on parts numbers	Med	H&S Team

Key Decisions

Here is list of key decisions that need to be made for Sprint 1.

Description	Decision	Open/ Closed	Date	Owner
Will we want to keep a standardized no. series for SSP inventory?		Open	7/7/25	H&S Team
What make and models are required in the system?		Open	7/7/25	H&S Team
Are we tracking SSP as new, used, and by size?		Open	7/7/25	H&S Team
What item categories will we need in the future?		Open	7/7/25	H&S Team



GOALS FOR THIS SPRINT

SPRINT 1 | WEEK 3 | SHOW & TELL



Goals For this Sprint

What's Covered Today



Descriptions

Create items for SSP inventory, consumables, parts, and non-inventory

Create item templates

Create stockkeeping units

Assigning make and models for inventory

Overview of ledger entry and track history in their respective locations

Attach images, links, and notes to items

Bulk upload for parts



FUTURE GOALS

SPRINT 1 | WEEK 3 | SHOW & TELL



Future Goals

What's Not Covered Today

Descriptions	Planned Sprint
Define make and models for inventory	Sprint 2
Setup item categories	Sprint 2
Define SSP items presentation in Business Central	Sprint 2



DEMO

SPRINT 1 | WEEK 3 | SHOW & TELL



Demo



Dynamics 365 Business Central | Environment: Sprint-Sandbox

Hammer & Steel Global, LLC | < Finance Cash Management Sales Purchasing Avalara Shopify >

Customers Vendors Items Bank Accounts Chart of Accounts

Notifications: 3 It looks like you are either doing business in the EU or you have EU vendors, customer... | Yes! The data you chose... | This is a sandbox environment for t...

Headline

Want to learn more about Business Central?

Actions

- + Sales Quote
- + Sales Order
- + Sales Invoice
- + Purchase Quote
- + Purchase Order
- + Purchase Invoice
- > Find entries...
- > New
- > Payments
- > Reports
- Excel Reports
- Power BI Reports

Activities

Sales This Month	Overdue Sales Invoice Amount	Overdue Purch. Invoice Amount	Sales Invoices Predicted Overdue
\$250	\$0	\$0	0
See more	See more	See more	See more

Specifies the sum of sales in the current month excluding taxes.

Ongoing Sales

Ongoing Purchases

[businesscentral.dynamics.com/.../Sprint-Sandbox?company=HASI&page=2...](#) [Re...](#) [Sales Invoices](#) [Purchase Orders](#) [Ongoing Purc...](#) [Purch. Invoices...](#)

12 | SHOW AND TELL – PRODUCT MANAGEMENT - SPRINT 1



SHOW & TELL RECAP

SPRINT 1 | WEEK 3 | SHOW & TELL



Gaps Found

The following gaps were identified. Project leadership is reviewing these gaps. If code is required, specs will start once extensions are approved.

Gap	Impact	Level of Effort
No Gaps identified		

Process Flow Progress

The result of each sprint session should be a greater understanding of what the future process flows will look like inside of Microsoft Dynamics 365. At the end of SPRINT 3 we should be design complete for each process flow although there may be pending development or integration work.

Process Flow	Planned	Actual	Notes
Consumed Inventory Management	50%		
Finished goods product management	50%		
Parts Item Management	75%		



HOMework

SPRINT 1 | WEEK 3 | SHOW & TELL



Homework

Description	Follow Up	Owner
Create items for SSP, Parts, and Consumables	7/18	Debbie/Joel/Justin
Assign Make and Models for inventory	7/18	Justin
Create stockkeeping units	7/18	Joel/Justin

